Rpt-ID: RCPESPRJ Georgia Date: 04/10/2014
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID:  B14400-12-000-1 Estimate Number: 0016 Pay Period: 03/04/2014

to 03/31/2014

Contract Location: Time Allowed: 765  Days
0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD Elapsed Calender Days: 490 Days
Percent Time: 64.05
District: 1 Area: 02
Contractor:

MCCOY GRADING, INC. Date Let: 09/21/2012

450 CALLAWAY RD. Date Awarded: 10/05/2012
Date Contract Executed: 11/20/2012
Date Notice to Proceed: 11/27/2012

GREENVILLE GA 30222-3388 Date Work Began: 12/17/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $2,079,513.35 Counties:

Original Contract Amount $2,079,513.35 Clarke

Funds Available $658,467.46

Percent Complete 68.34%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142230- $2,079,513.36 $2,079,513.36 $658,467.47 68.34% $34,258.03

Chief Engineer
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Estimate Number: 0016 Pay Period: 03/04/2014

to 03/31/2014

Project Number:

Federal State Project Number:

142230- OLD HULL RD (CR 127) - WIDENING

STP00-0343-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$1,136,836.73 $1,109,430.31 $27,406.42

$284,209.16 $277,357.55 $6,851.61

$1,421,045.89 $1,386,787.86 $34,258.03

$0.00 $0.00 $0.00

$1,421,045.89 $1,386,787.86 $34,258.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$145,000.00 $145,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($145,000.00) ($145,000.00) $0.00
$1,421,045.89 $1,386,787.86

$34,258.03

Total Payable:
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Pay Period: 03/04/2014
to 03/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 912
37113.970 .005
917 $185.57 $34,033.51
STP00-0343-00(001)
0019 207-0203 FOUND BKFILL MATL, TP Il CcY 40.000 193.407
35.330 .000
193.407 $.00 $6,833.07
0020 210-0100 GRADING COMPLETE - LS 1.000 913
398117.800 .005
918 $1,990.59 $365,472.14
STP00-0343-00(001)
0030 318-3000 AGGR SURF CRS TN 240.000 416.670
15.590 .000
416.670 $.00 $6,495.89
0041 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 191.340
L BITUM MATL & H LIME 79.920 .000
191.340 $.00 $15,291.89
Temporary Asphalt Paving
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 279.160
L & H LIME 73.370 .000
279.160 $.00 $20,481.97
Temporary Asphalt Paving
0100 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 170.000 .000
485.900 52.140
52.140 $25,334.83 $25,334.83
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 1,100.000 932.900
22.930 40.100
973.000 $919.49 $22,310.89
0160 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 1.000
444.670 2.000
3.000 $889.34 $1,334.01
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Contract ID:  B14400-12-000-1 Estimate Number: 0016 Pay Period: 03/04/2014
to 03/31/2014
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0174 576-1018 SLOPE DRAIN PIPE, 18 IN LF 90.000 .000
31.570 40.000
40.000 $1,262.80 $1,262.80
0178 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 72.000 192.111
46.120 .000
192.111 $.00 $8,860.16
0180 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 150.000 478.000
35.000 .000
478.000 $.00 $16,730.00
0185 603-7000 PLASTIC FILTER FABRIC SY 222.000 670.111
2.700 .000
670.111 $.00 $1,809.30
0190 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 355.000 361.000
22.540 .000
361.000 $.00 $8,136.94
0230 668-1100 CATCH BASIN, GP 1 EA 12.000 10.000
1910.000 1.300
11.300 $2,483.00 $21,583.00
0245 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 26.000 38.900
205.020 .000
38.900 $.00 $7,975.28
0255 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 7.000 8.730
125.500 .000
8.730 $.00 $1,095.62
0265 668-2210 DROP INLET, GP 2, ADDL DEPTH LF 15.000 16.869
208.250 .000
16.869 $.00 $3,512.97
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Pay Period:

03/04/2014

to 03/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0275 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 6.000 10.466
220.270 .000
10.466 $.00 $2,305.35
Category Amount: $33,065.62 $570,859.62
Category Number: 0020 EROSION CONTROL
0295 163-0240 MULCH TN 98.000 62.954
328.000 412
63.366 $135.14 $20,784.05
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 15.500
/SAND BAGS 131.340 .000
15.500 $.00 $2,035.77
0320 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 58.000 26.750
79.840 3.000
29.750 $239.52 $2,375.24
0330 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,550.000 1,799.500
0.930 62.000
1,861.500 $57.66 $1,731.20
0335 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 50.000 51.000
0.930 .000
51.000 $.00 $47.43
0340 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 1,100.000 215.000
0.930 25.000
240.000 $23.25 $223.20
0360 167-1500 WATER QUALITY INSPECTIONS MO 19.000 13.000
736.840 1.000
14.000 $736.84 $10,315.76
Category Amount: $1,192.41 $37,512.65

Project Total Amount:

$34,258.03

$1,421,045.89
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